
COM
Project Name: Libby Asbestos Site Planning
Project Code: 2603.018.206.RESID
Comparative exterior property removal and restoration costs

Unit rates based on volume of exterior soil removed

2031525 By:
Ck:

B. Cotton 12/16/2002

Site

Kuo/Marcor Sites
Hoff
Champion Haul Rd.
Tempel
Westfall
Spencer
Sanderson

Total
ER Sites

Burshia
Schenk
Sanderson
Struck
Skramstead

Total
Total (less Schenk and

Sanderson)

Volume
Removed (cy)

372
710
654
636
254
774

3400

191
9

1706
120
156

2182

467

Total Exterior
Cost

$ 121,682
$ 80,089
$ 236,079
$ 163,135
$ 62,778
$ 190,549
$ 854,312

$ 52,334
$ 4,036
$ 60,088
$ 34,958
$ 12,084
$ 163,500

$ 99,376

Unit Cost

$ 327
$ 113
$ 361
$ 257
$ 247
$ 246
$ 251

$ 274
$ 448
$ 35
$ 291
$ 77
$ 75

$ 213

Total Exterior
Cost (less
CKY, and
markup on

Marcor)

$ 89,982
$ 58,754
$ 172,882
$ 119,694
$ 46,474
$ 141,587
$ 629,373

Unit Cost
($/cy)

$ 242
$ 83
$ 264
$ 188
$ 183
$ 183
$ 185
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COM
Project Name: Libby Asbestos Site Planning
Project Code: 2603.018.206.RESID
Comparative exterior property removal and restoration costs

By: B. Cotton
Ck:

12/16/2002

Kuo/Marcor Sites

Site

Hoff
Champion Haul Rd.
Tempel
Westfall
Spencer
Sanderson
Rainy Creek Rd.

Total

PM&
Supervision

$ 21 ,862
$ 9,213
$ 27,679
$ 19,094
$ 6,567
$ 40,029
$ 31 ,898

$ 156,342

General Admin
& Office
Support

$ 17,174
$ 7,350
$ 22,021
$ 15,439
$ 5,225
$ 31 ,855
$ 25,385

$ 124,450

Setup

$ 6,776
$ 3,215
$ 4,606
$ 26,936
$ 2,112
$ 10,617
$
$ 54,261

Exterior
Removal

$ 40,899
$ 21 ,462
$ 41,121
$ 33,795
$ 17,968
$ 43,659
$
$ 198,905

Interior
Removal

$ 36,010
$
$
$

$
$ 78,016
$

$ 114,025

Exterior
Restoration

$ 12,649
$ 10,688
$ 83,118
$ 21 ,477
$ 7,993
$ 53,318
$
$ 189,243

Trucking &
Disposal

$ 6,638
$ 9,075
$ 7,500
$ 7,256
$ 3,225
$ 6,844
$
$ 40,538

Security

$ 4,777
$ 1 ,350
$ 4,380
$ 7,590
$ 840
$ 10,500
$
$ 29,437

Other

$
$
$
$
$
$
$ 209,853

$ 209,853

Additional

$ 5,803
$ 2,249
$
$ -
$ 6,707
$ -
$ -

$ 14,759

G&A and
Fee

$ 36,583
$ 15,488
$ 45,654
$ 31,548
$ 12,140
$ 65,892
$ 64,046

$271,352

Total

$ 189,170
$ 80,089
$ 236,079
$ 163,135
$ 62,778
$ 340,731
$ 331,182

$ 1,403,164

ER Sites

Site

Burshia
Schenk
Sanderson
Struck
Skramstead
Ski Road

Total

PM&
Supervision

$
$
$
$
$
$

$

General Admin
& Office
Support

$
$
$
$
$
$

$

Setup

$
$
$
$
$
$

Exterior
Removal

$ 52,334
$ 4,036
$ 60,088
$ 34,958
$ 12,084
$ 7,048

$ 170,548

Interior
Removal

$
$
$
$
$
$

$

Exterior
Restoration

$
$
$
$
$
$

$

Trucking &
Disposal

$
$
$
$
$
$

$

Security

$
$
$
$

$
$

$

Other

$
$
$
$
$
$

$

Additional

li -
$ .

$ -
$
$ -
$

$

G&A and
Fee

Total

$ 52,334
$ 4,036
$ 60,088
$ 34,958
$ 12,084
$ 7,048

$ 170,548

Notes:
Detailed breakdown of removal costs not available.

File: Cost Summary.xls
Sheet: Ext. Unit Rates

Page 1 of 3
Printed on: 12/16/2002



COM
Project Name: Libby Asbestos Site Planning
Project Code: 2603.018.206.RESID
Comparative exterior property removal and restoration costs

Equivalent Kuo/Marcor Costs (Includes CKY)

By: B. Cotton
Ck:

12/16/2002

Site

Hoff
Champion Haul Rd.
Tempel
Westfall
Spencer
Sanderson
Rainy Creek Rd.

Total

PM&
Supervision

$ 12,657
$ 9,213
$ 27,679
$ 19,094
$ 6,567
$ 19,062
$
$ 94,271

General Admin
& Office
Support

$ 9,943
$ 7,350
$ 22,021
$ 15,439
$ 5,225
$ 15,169
$

$ 75,147

Setup

$ 6,776
$ 3,215
$ 4,606
$ 26,936
$ 2,112
$ 10,617
$

$ 54,261

Exterior
Removal

$ 40,899
$ 21 ,462
$ 41,121
$ 33,795
$ 17,968
$ 43,659
$
$ 198,905

Interior
Removal

Exterior
Restoration

$ 12,649
$ 10,688
$ 83,118
$ 21 ,477
$ 7,993
$ 53,318
$
$ 189,243

Trucking &
Disposal

$ 6,638
$ 9,075
$ 7,500
$ 7,256
$ 3,225
$ 6,844
$
$ 40,538

Security

$ 2,766
$ 1 ,350
$ 4,380
$ 7,590
$ 840
$ 5,000
$
$ 21 ,926

Other

$
$
$
$
$
$
$

$

Additional

$ 5,803
$ 2,249
$ -
$ -
$ 6,707
$ -
$ -
$ 14,759

G&A and
Fee

$ 23,551
$ 15,488
$ 45,654
$ 31,548
$ 12,140
$ 36,880
$
$165,263

Total

$ 121,682
$ 80,089
$ 236,079
$ 163,135
$ 62,778
$ 190,549
$

$ 854,312

Notes:
For Hoff and Smith-Sanderson properties, the costs of exterior portion of non-removal activities (PM, Admin, Office Support, and Security) is prorated by the ratio of the duration of exterior
construction to duration of total exterior and interior construction. Hoff = 11 /19; Sanderson = 10/21.

Equivalent Kuo/Marcor Costs (Excludes CKY and markup on Marcor)

Site

Hoff
Champion Haul Rd.
Tempel
Westfall
Spencer
Sanderson
Rainy Creek Rd.

Total

PM&
Supervision
(less CKY)

$ 4,509
$ 3,366
$ 10,136
$ 7,201
$ 2,404
$ 6,980
$
$ 34,595

General Admin
& Office
Support

$ 9,943
$ 7,350
$ 22,021
$ 15,439
$ 5,225
$ 15,169
$
$ 75,147

Setup

$ 6,776
$ 3,215
$ 4,606
$ 26,936
$ 2,112
$ 10,617
$

$ 54,261

Exterior
Removal

$ 40,899
$ 21 ,462
$ 41,121
$ 33,795
$ 17,968
$ 43,659
$
$ 198,905

Interior
Removal

Exterior
Restoration

$ 12,649
$ 10,688
$ 83,118
$ 21 ,477
$ 7,993
$ 53,318
$
$ 189,243

Trucking &
Disposal

$ 6,638
$ 9,075
$ 7,500
$ 7,256
$ 3,225
$ 6,844
$
$ 40,538

Security

$ 2,766
$ 1 ,350
$ 4,380
$ 7,590
$ 840
$ 5,000
$

$ 21 ,926

Other

$
$
$
$
$
$
$

$

Additional

$ 5,803
$ 2,249
$ -
$
$ 6,707
$
$
$ 14,759

G&A and
Fee

(excluding
Marcor)

$ 21,596
$ 10,455
$ 34,433
$ 22,582
$ 7,508
$ 27,324
$
$123,897

Total (less
G&A and Fee)

$ 89,982
$ 58,754
$ 172,882
$ 119,694
$ 46,474
$ 141,587
$
$ 629,373

Notes:
For Hoff and Smith-Sanderson properties, the costs of exterior portion of non-removal activities (PM, Admin, Office Support, and Security) is prorated by the ratio of the duration of exterior
construction to duration of total exterior and interior construction. Hoff = 11 /19; Sanderson = 10/21.
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